
ID Task Name Duration Start Finish

1

2 Negotiate Interim Agreement 18 days Thu 3/18/10 Mon 4/12/10

3 Advertise Interim Agreement 23 days Tue 4/13/10 Thu 5/13/10

4 Sign Interim Agreement 0 days Mon 5/17/10 Mon 5/17/10

5 Surveying / Geotechnical 15 days Tue 5/18/10 Mon 6/7/10

6 Site / Civil Engineering Design - Timmons Group 15 days Tue 5/18/10 Mon 6/7/10

7 Structural Foundation Design - CB&I 10 days Tue 6/8/10 Mon 6/21/10

8 Request/Receive Determination from FAA 25 days Tue 5/18/10 Mon 6/21/10

9 Public Utilities Review / Approve Engineering Design 9 days Tue 6/8/10 Fri 6/18/10

10 Complete Engineering Design 9 days Tue 6/8/10 Fri 6/18/10

11 Submit to City Planning Commission 42 days Mon 6/21/10 Tue 8/17/10

12 Submit to James City County, VDH, VDOT & VDCR (for VSMP Permit) 42 days Mon 6/21/10 Tue 8/17/10

13 Planning Commission Meeting 0 days Wed 8/18/10 Wed 8/18/10

14 Submit Detailed Proposal to City 0 days Thu 8/19/10 Thu 8/19/10

15 City Review / Negotiate Detailed Proposal 2 days Fri 8/20/10 Mon 8/23/10

16 Sign Comprehensive Agreement 0 days Mon 8/23/10 Mon 8/23/10
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RIVERSIDE WATER STORAGE TANK
Exhibit B - Interim Agreement Schedule

April 13, 2010

        IN ASSOCIATION WITH       


